
Housing Authority 2223-2235 N. Catalina Street Development Account Number

of the City of Burbank Payment Schedule 305.CD23A.70005.0000.20095

P. O. Box 6459

Burbank, CA 91510    (818) 238-5180   Fax (818) 238-5177

Purchase Order

Developer: Burbank Housing Corporation 129054

Contact Person: Sylvia Moreno

Mailing Address: 1819 Grismer Avenue INVOICE # 6

Burbank, CA 91504 INVOICE DATE 3/30/2012 Project Address

Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668 2223-2235 Catalina St., Burbank, CA 91504
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FORECAST TO 

COMPLETE OR

UNCOMMITTED

PROJECT FINAL

COST

D+E

WORK 

COMPLETED 

THIS PERIOD

RETENTION 

THIS PERIOD

AMOUNT 

DISBURSED 

THIS PERIOD

ACQUISTION COSTS

Acquisition 1,852,701.09      1,852,701.09               -                           1,852,701.09                  -                        1,852,701.09     -                                  -                  -                 -                   1,852,701.09   -                  1,852,701.09  -                       100.00%

Reimbursables (Rents & Deposits) 8,042.00              8,042.00                      -                           8,042.00                          -                        8,042.00            -                                  -                   8,042.00           -                  8,042.00          -                       100.00%

TOTAL ACQUISITION COS.        1,860,743.09                1,860,743.09                               -                      1,860,743.09                             -        1,860,743.09                                      -                        -                       -                         -      1,860,743.09                      -      1,860,743.09                           -   100.00%

INDIRECT COSTS

Escrow & Closing Costs 14,000.00            14,000.00                    (14,000.00)             -                                    -                        -                      14,000.00                      -                   -                     -                  -                    -                       #DIV/0!

Property Insurance 10,000.00            10,000.00                    1,137.71                 11,137.71                        -                        11,137.71          (1,137.71)                       -                  -                 -                   11,137.71        -                  11,137.71        -                       100.00%

Architectural & Engineering 267,710.00         267,710.00                  2,520.00                 270,230.00                      -                        270,230.00        (2,520.00)                       32,520.00      -                 32,520.00       268,457.00      -                  268,457.00      1,773.00             99.34%

A & E Reimbursables PMA -                        15,142.14                    20,877.12               36,019.26                        36,019.26          (36,019.26)                    2,434.66        2,434.66         36,019.26        -                  36,019.26        -                       100.00%

Soils Engineer STRATUM 6,000.00              6,000.00                      -                           6,000.00                          -                        6,000.00            -                                  -                  -                 -                   5,478.00           -                  5,478.00          522.00                91.30%

Risk Assessment Report 3,350.00              3,350.00                      -                           3,350.00                          -                        3,350.00            -                                  -                  -                 -                   3,350.00           -                  3,350.00          -                       100.00%

Permit & Fees 250,000.00         250,000.00                  -                           250,000.00                      -                        250,000.00        -                                  (16,810.00)    -                 (16,810.00)      195,958.51      -                  195,958.51      54,041.49          78.38%

Property Taxes 28,485.00            28,485.00                    2,931.87                 31,416.87                        -                        31,416.87          (2,931.87)                       -                  -                 -                   31,416.87        -                  31,416.87        -                       100.00%

Construction Management 331,411.00         331,411.00                  -                           331,411.00                      -                        331,411.00        -                                  9,000.00        -                 9,000.00         110,705.00      -                  110,705.00      220,706.00        33.40%

Other Indirect Reimbursables

Of Depot/Junk 

Removal -                        123.70                          3,140.15                 3,263.85                          -                        3,263.85            (3,263.85)                       3,140.15        3,140.15         3,263.85           -                  3,263.85          -                       100.00%

Legal Services Burger Law 1,644.00              1,193.50                      385.00                    1,578.50                          -                        1,578.50            65.50                              -                   1,578.50           -                  1,578.50          -                       100.00%

TOTAL INDIRECT COSTS 912,600.00         927,415.34                  16,991.85              944,407.19                     -                        944,407.19        (31,807.19)                    30,284.81     -                 30,284.81       667,364.70      -                  667,364.70     277,042.49        70.66%

GMAX Contract

General Conditions                    324,694.00                               -   324,694.00                                                  -   324,694.00        (324,694.00)                        29,517.64         2,951.76 26,565.88       29,517.64        2,951.76        26,565.88        295,176.36        9.09%

Temporary Services                      10,000.00                               -   10,000.00                                                    -   10,000.00          (10,000.00)                                773.73               77.37 696.36            773.73              77.37              696.36             9,226.27             7.74%

Security Guard                      30,000.00                               -   30,000.00                                                    -   30,000.00          (30,000.00)                    -                   -                     -                  -                    30,000.00          0.00%

Clean Up                      16,244.00                               -   16,244.00                                                    -   16,244.00          (16,244.00)                    -                   -                     -                  -                    16,244.00          0.00%

Pre-Treatment                        2,800.00                               -   2,800.00                                                      -   2,800.00            (2,800.00)                       -                   -                     -                  -                    2,800.00             0.00%

Site Concrete                      34,766.00                               -   34,766.00                                                    -   34,766.00          (34,766.00)                    -                   -                     -                  -                    34,766.00          0.00%

Site Utilities                      76,948.00                               -   76,948.00                                                    -   76,948.00          (76,948.00)                    -                   -                     -                  -                    76,948.00          0.00%

Paving                        7,340.00                               -   7,340.00                                                      -   7,340.00            (7,340.00)                       -                   -                     -                  -                    7,340.00             0.00%

Traffic Control                        3,500.00                               -   3,500.00                                                      -   3,500.00            (3,500.00)                       -                   -                     -                  -                    3,500.00             0.00%

Striping & Bumpers                        1,900.00                               -   1,900.00                                                      -   1,900.00            (1,900.00)                       -                   -                     -                  -                    1,900.00             0.00%

Landscaping & Irrigation                      80,345.00                               -   80,345.00                                                    -   80,345.00          (80,345.00)                    -                   -                     -                  -                    80,345.00          0.00%

Structural Concrete                    751,015.00                               -   751,015.00                                                  -   751,015.00        (751,015.00)                          7,200.00            720.00 6,480.00         7,200.00           720.00           6,480.00          743,815.00        0.96%

Gypcrete                      10,034.00                               -   10,034.00                                                    -   10,034.00          (10,034.00)                    -                   -                     -                  -                    10,034.00          0.00%

Lightweight Concrete                      31,125.00                               -   31,125.00                                                    -   31,125.00          (31,125.00)                    -                   -                     -                  -                    31,125.00          0.00%

Masonry                      72,098.00                               -   72,098.00                                                    -   72,098.00          (72,098.00)                    -                   -                     -                  -                    72,098.00          0.00%

Structural Steel                    169,111.00                               -   169,111.00                                                  -   169,111.00        (169,111.00)                  -                   -                     -                  -                    169,111.00        0.00%

Automated Gate                      14,400.00                               -   14,400.00                                                    -   14,400.00          (14,400.00)                    -                   -                     -                  -                    14,400.00          0.00%

Rough Carpentry                    533,000.00                               -   533,000.00                                                  -   533,000.00        (533,000.00)                  -                   -                     -                  -                    533,000.00        0.00%

Finish Carpentry                      20,496.00                               -   20,496.00                                                    -   20,496.00          (20,496.00)                    -                   -                     -                  -                    20,496.00          0.00%

Millwork/Casework                      75,935.00                               -   75,935.00                                                    -   75,935.00          (75,935.00)                    -                   -                     -                  -                    75,935.00          0.00%

Waterproofing                      97,104.00                               -   97,104.00                                                    -   97,104.00          (97,104.00)                    -                   -                     -                  -                    97,104.00          0.00%

Sealants                        1,500.00                               -   1,500.00                                                      -   1,500.00            (1,500.00)                       -                   -                     -                  -                    1,500.00             0.00%

Insulation                      30,493.00                               -   30,493.00                                                    -   30,493.00          (30,493.00)                    -                   -                     -                  -                    30,493.00          0.00%

Fire Stop                        2,500.00                               -   2,500.00                                                      -   2,500.00            (2,500.00)                       -                   -                     -                  -                    2,500.00             0.00%
Roofing                      76,520.00                               -   76,520.00                                                    -   76,520.00          (76,520.00)                    -                   -                     -                  -                    76,520.00          0.00%
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Sheet Metal                      55,618.00                               -   55,618.00                                                    -   55,618.00          (55,618.00)                    -                   -                     -                  -                    55,618.00          0.00%

Doors Frames & Hardware                    103,879.00                               -   103,879.00                                                  -   103,879.00        (103,879.00)                  -                   -                     -                  -                    103,879.00        0.00%

Storefront                        7,600.00                               -   7,600.00                                                      -   7,600.00            (7,600.00)                       -                   -                     -                  -                    7,600.00             0.00%

Windows                      64,105.00                               -   64,105.00                                                    -   64,105.00          (64,105.00)                    -                   -                     -                  -                    64,105.00          0.00%

Glass & Glazing                      11,424.00                               -   11,424.00                                                    -   11,424.00          (11,424.00)                    -                   -                     -                  -                    11,424.00          0.00%

Lath & Plaster                    221,327.00                               -   221,327.00                                                  -   221,327.00        (221,327.00)                  -                   -                     -                  -                    221,327.00        0.00%

Drywall & Metal Framing                    196,035.00                               -   196,035.00                                                  -   196,035.00        (196,035.00)                  -                   -                     -                  -                    196,035.00        0.00%

Ceramic Tile                      25,050.00                               -   25,050.00                                                    -   25,050.00          (25,050.00)                    -                   -                     -                  -                    25,050.00          0.00%

Counters                      54,298.00                               -   54,298.00                                                    -   54,298.00          (54,298.00)                    -                   -                     -                  -                    54,298.00          0.00%

Flooring Complete                      94,930.00                               -   94,930.00                                                    -   94,930.00          (94,930.00)                    -                   -                     -                  -                    94,930.00          0.00%

Wood Floor                      11,180.00                               -   11,180.00                                                    -   11,180.00          (11,180.00)                    -                   -                     -                  -                    11,180.00          0.00%

Painting & Wallcovering                      97,926.00                               -   97,926.00                                                    -   97,926.00          (97,926.00)                                  82.74                 8.27 74.47               82.74                8.27                74.47                97,843.26          0.08%

Misc Specialists                        6,984.00                               -   6,984.00                                                      -   6,984.00            (6,984.00)                       -                   -                     -                  -                    6,984.00             0.00%

Bathroom Accessories                      10,078.00                               -   10,078.00                                                    -   10,078.00          (10,078.00)                    -                   -                     -                  -                    10,078.00          0.00%

Directory Boards                        3,500.00                               -   3,500.00                                                      -   3,500.00            (3,500.00)                       -                   -                     -                  -                    3,500.00             0.00%

Mailboxes                        2,559.00                               -   2,559.00                                                      -   2,559.00            (2,559.00)                       -                   -                     -                  -                    2,559.00             0.00%

Signage                        7,980.00                               -   7,980.00                                                      -   7,980.00            (7,980.00)                       -                   -                     -                  -                    7,980.00             0.00%

Fire Extinguishers                        4,200.00                               -   4,200.00                                                      -   4,200.00            (4,200.00)                       -                   -                     -                  -                    4,200.00             0.00%

Residential Appliances                        4,515.00                               -   4,515.00                                                      -   4,515.00            (4,515.00)                       -                   -                     -                  -                    4,515.00             0.00%

Blinds                      21,782.00                               -   21,782.00                                                    -   21,782.00          (21,782.00)                    -                   -                     -                  -                    21,782.00          0.00%

Elevators                    102,882.00                               -   102,882.00                                                  -   102,882.00        (102,882.00)                  -                   -                     -                  -                    102,882.00        0.00%

Plumbing                    382,542.00                               -   382,542.00                                                  -   382,542.00        (382,542.00)                        28,680.00         2,868.00 25,812.00       28,680.00        2,868.00        25,812.00        353,862.00        7.50%

Fire Protection                      84,860.00                               -   84,860.00                                                    -   84,860.00          (84,860.00)                    -                   -                     -                  -                    84,860.00          0.00%

HVAC                    172,000.00                               -   172,000.00                                                  -   172,000.00        (172,000.00)                  -                   -                     -                  -                    172,000.00        0.00%

Electrical                    348,000.00                               -   348,000.00                                                  -   348,000.00        (348,000.00)                  -                   -                     -                  -                    348,000.00        0.00%

Low Voltage                      17,950.00                               -   17,950.00                                                    -   17,950.00          (17,950.00)                    -                   -                     -                  -                    17,950.00          0.00%

Fire Alarm System                      15,885.00                               -   15,885.00                                                    -   15,885.00          (15,885.00)                    -                   -                     -                  -                    15,885.00          0.00%

Insurance                      56,263.00                               -   56,263.00                                                    -   56,263.00          (56,263.00)                    -                   56,263.00        5,626.30        50,636.70        -                       100.00%

Performance Bonds                      73,137.00                               -   73,137.00                                                    -   73,137.00          (73,137.00)                    -                   73,137.00        -                  73,137.00        -                       100.00%

Subcontractor Bonds                    125,000.00                               -   125,000.00                                                  -   125,000.00        (125,000.00)                  -                   -                     -                  -                    125,000.00        0.00%

RCI Fee                    182,996.00                               -   182,996.00                                                  -   182,996.00        (182,996.00)                          7,055.00            705.50 6,349.50         7,055.00           705.50           6,349.50          175,941.00        3.86%
Contingency                      95,684.00                               -   95,684.00                                                    -   95,684.00          (95,684.00)                    -                   -                     -                  -                    95,684.00          0.00%

SUBTOTAL        5,237,431.91                5,136,037.00                               -                      5,136,037.00                             -        5,136,037.00                (5,136,037.00)       73,309.11         7,330.90        65,978.21        202,709.11       12,957.20       189,751.91      4,933,327.89 3.95%

Abatement & Demolition Contract

Abatement & Demolition           133,399.00                    133,399.00                               -   133,399.00                                                  -   133,399.00        -                                              394.25               39.43 354.82            132,004.77      13,199.39      118,805.38      1,394.23             98.95%

Change Order #1 - Shoring & Excavation           349,326.00                    349,326.00               (20,573.60) 328,752.40                                                  -   328,752.40        20,573.60                            19,819.05         1,981.91 17,837.14       301,477.03      30,147.71      271,329.32      27,275.37          91.70%

Change Order #2 - Raker System                            -                        33,507.19                               -   33,507.19                                                    -   33,507.19          (33,507.19)                            4,353.10            435.31 3,917.79         33,507.19        3,350.72        30,156.47        -                       100.00%
Change Order #3 - Add'l GC's                            -                                      -   20,573.60               20,573.60                        -                        20,573.60          (20,573.60)                    20,573.60      2,057.36       18,516.24       20,573.60        2,057.36        18,516.24        -                       100.00%

SUBTOTAL           482,725.00                   516,232.19                               -                         516,232.19                             -           516,232.19                     (33,507.19)       45,140.00         4,514.01        40,625.99 487,562.59      48,755.18      438,807.41     28,669.60          94.45%

TOTAL CONSTRUCTION CONTRACTS        5,720,156.91                5,652,269.19                               -                      5,652,269.19                             -        5,652,269.19                (5,169,544.19)     118,449.11       11,844.91      106,604.20        690,271.70       61,712.38       628,559.32      4,961,997.49 12.21%

REIMBURSABLES

Direct Reimbursables RCI Builders                        4,896.23                               -   4,896.23                          4,896.23            (4,896.23)                       -                   4,896.23           -                  4,896.23          -                       100.00%

Direct Reimbursables O'Connor Electric                            -                                      -                        400.00 400.00                              -                        400.00                (400.00)                                      400.00 400.00            400.00              -                  400.00             -                       100.00%

REIMBURSABLE BALANCE                            -                          4,896.23                      400.00                            5,296.23                             -                5,296.23                        (5,296.23)             400.00                     -                400.00            5,296.23                      -              5,296.23                           -   100.00%

CONTINGENCY

Indirect Cost Contingency             72,500.00                      52,788.43               (16,991.85) 35,796.58                        -                        35,796.58          36,703.42                             (3,140.15) (3,140.15)        -                     -                  -                    35,796.58          0.00%

Construction Contingency           286,800.00                    354,687.72                    (400.00) 354,287.72                      -                        354,287.72        (67,487.72)                    -                   -                     -                  -                    354,287.72        0.00%

CONTINGENCY BALANCE           359,300.00                   407,476.15              (17,391.85)                       390,084.30                             -           390,084.30                     (30,784.30)       (3,140.15)                     -           (3,140.15)                         -                        -                          -            390,084.30 0.00%

TOTAL CONSTRUCTION COSTS        6,992,056.91                6,992,056.91                               -                      6,992,056.91                             -        6,992,056.91                (5,237,431.91)     145,993.77       11,844.91      134,148.86    1,362,932.63       61,712.38    1,301,220.25      5,629,124.28 19.49%

PROJECT GRAND TOTAL 8,852,800.00      8,852,800.00              -                           8,852,800.00                  -                        8,852,800.00    (5,237,431.91)              145,993.77   11,844.91     134,148.86    3,223,675.72  61,712.38      3,161,963.34  5,629,124.28    36.41%

Overall Project Budget BHC Balance

Acqusition 1,860,743.09     Beginning Balance 8,852,800.00          Requested  Rentention  Dispersed

Construction 6,992,056.91     Amt Billed to Date (3,223,675.72)        145,993.77   11,844.91     134,148.86    

Subtotal 8,852,800.00    Balance 5,629,124.28         

Developer Fee 445,400.00    

Relocation 333,900.00         

Total 9,632,100.00     

SUMMARY REIMB REQUEST
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